SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 12:43AM

Contract No.:  04-0120F4

Diary #: 127 Const Calendar Day: 622 Date: 23-May-2011 Monday
Inspector Name: Khow, Sanny Title: Transportation Engineer
Inspection Type:  Continuous

Shift Hours:  07:00 AM  17:30 PM Break: 00:30 Over Time: 02:00
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Soheilifard, Saman Approved Date: 25-Jul-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L01-SFN.053 Tower Lift 01 Strut Facades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

04-0120F4 Bid Item: 053 T-L04-BNW.053 Tower Lift 04 Bolt Tower NW
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP LUIS PLANCARTE 8.00 2.00 0.00 10.00 D
Ironworker APP Lorenzo Padilla 8.00 2.00 0.00 10.00 []
Ironworker JNM EDUARDO JIMENEZ-PADILLA 8.00 2.00 0.00 10.00 D
Ironworker JNM Wei Tan 8.00 2.00 0.00 10.00 []
Ironworker JNM MATTHEW GREER 8.00 2.00 0.00 10.00 D
Ironworker FOR Kevin Karnar 8.00 2.00 0.00  10.00 D

Di ary: Dispute

General Comments 053  T-LO4-BNW.053 -

Final Bolt Field Splice 3

North Shaft

Torque verification for the M27 A490 bolts are completed at the following locations:

Longitudinal stiffener at Splice 3 — North Shaft

Upper and lower Splice:

Skin A — Longitudinal stiffeners A1, A2, A3 and A4

Skin B — Longitudinal stiffeners B1

Skin C — Longitudinal stiffeners C1, C2

Skin D — Longitudinal stiffeners D2, D3, D4

Skin E — Longitudinal stiffeners E1, E2
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Khow, Sanny

Diary #: 127 Date: 23-May-2011

Monday

Torque verification for the M27 A490 bolts are completed at the following locations:
All skin splice plate interior bolts (bolts that are turned from the nut side) — North Shaft

04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter FOR MIKE GAYA 0.00 0.00 0.00 0.00 D
Painter FOR TONY KATRONES 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW
AMERICAN BRIDGE/FLUOR, A JV
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